

14 July 1964

MEMORANDUM FOR: Assistant Director for ELINT

25X1A

SUBJECT : [] Go-ahead

25X1A

1. [] was briefed this afternoon on the [] project and the following schedule was tentatively made. Charts will be prepared for [] inspection on Tuesday 21 July. [] will brief the Special Group on the [] project on 23 July.

25X1A

25X1A

25X1A

25X1A

2. Since the [] proposal was good for 15 days only [] suggested that the initial part of the program (electronics system specifications - 7,000) be funded now. [] concurred and immediate arrangements will be made to give [] a go-ahead.

25X1A

25X1A

25X1A

25X1A

25X1A

[]
DAD/S&D